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Further work on the production of the redesigned PI Case
was held up in July pending the changes in the attachable
fire starter.

Upon acceptable performance of the attachable fire

starter, the napalm loading of the PI Cases will be started.

FINANCTAL STATEMENT

Total Amount of Contract $ 12,903.00-
Expenditures for July 1959 162.06
Total Expenditures to 31 July 1959 6,773.89
Balance of Contract 6,129.11
Expiration Date: 27 November 1959 -/TPL/
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Upon receipt of the newly modified PI Cases at the end
of June, testing was begun to determine the proper napalm
loading procedure., Five of the clear cases were loaded by
extruding the napalm into the case while in a par£ia1 gel state
and a further five were loaded by adding the powdered thicken-
er to the case followed by the Stoddard solvent. Half the
cases were burnt after 24 hours setting time and half were
burned after 96 hours, It was found in both instances that
the cases loaded with the pre-mixed napalm burned 20 to 36%
longer than those filled by the ofher technique.

In conjunction with the loading of the cases, the ig-
nition system of the unit was also tested at the Project
Officer's request. The high percent of failures was noted
and as a result; a small study has been set up to determine
the reasons for failure and correct them.

FUTURE_WORK

Work will begin on loading the napalm into the cases,
immediately after the ignition system has been thofoughly
checked.

FINANCIAL STATEMENT

Total Amount of Contract ’ $ 12,903,00
Expenditures for June 1959 4,598.25
Total Expenditures to 30 June 1959 6,611,.83

Balance of Contract 6,291.17

v

Expirgtion Date: 27 November 1959
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As the new PI Cases were not received from the
plastics manufacturer until the last week of the
‘month, work involved the preparation of a duﬁmy
package for the approval of the Project Officer. In
addition, the tygon tubing necessary for the ignition
ajstem was sterilized and cut to length preparatory

to their assembly with the attachable fire starter.

FUTURE WORK

A study of an initial ten of the new clear cases

will be loaded and tested early in June.

c STATEMENT :

Total Amount of Contract $ 12,908.00
Expenditures for May 1959 875.76
Total Expenditures to 31 May 1959 2,013,.58
Balance‘of Contract 10,889.42

(Open Commitments: $3,745,00)
Expiration Date: 27 November 1959
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New samples of thé PI Case were received eariy in April
containing all the ehanges that were requested during the
recent visit to the fabricator. Approval has been given tb'
the fabricator to undertake the full production of 1100 units
and it is expected that these should be delivered towards
the end of April,

The tearkcans (open both ends) for the packaging of fhe
units were received and the closing of the lower end of

each can is now complete,

FUTURE._WORK

Loading of napalm will be started as soon as the cases
are received., It is hoped to have this completed by the
end of'Jﬁly; however, packaging cannot be completed until

more Attachable Fire Starters are available,

FINANCIAL STATEMENT

Total Amount of Contract $ 12,903.00
Expenditures for Apriil 1959' 605.24
Total Expenditures to 30 April 1959 1,137,.82
Balance of Contract 11,765.18

(Open Commitments  $4149.46) (B .
w

Expiration Date: 27 November 1959
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Samples of the new PI Case were received at the
end of March and were immediately loaded and testgd°
Quite satisfactory résulﬁs'were obtained, however, in
ane of the units tested independently by the Project
Cfficer, one of the retaining clips for the Attachablé
Pire Starter fell off on actuating the unit, causing

a failure of the latter item to ignite,

FUTURE WORK

A visit to the fabricator is planned early in
April together with the Project Officer, and minor

changes will be requested at that time,

FINANCIAL STATEMENT

Total Amount of Contract $ 12,903,00
Expenditures for March 1959 488,52
Total Expenditures to 31 March 1959 538,58
Balance of Contract 12,370,442

(Open Commitments $4188,14)

Expiration Date: 27 November 1959
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An order for one thousand black and one hundred clear
P. I. Cases has been placed with the nitrocellulose fabri-
cator, It is expected that saﬁplqs of the new case will
be available towards the end of March., The packaging
materials for this production (other_than the tearstrip
cans) have not been ordered as of this date pending delivery
of the new cases; in oréer to determine the exact cushion-

ing necessary.

F;NANCIAL STAT EMENT

Total Amount of Contract $ 12,903.00
Expenditures for February 1959 4@.06
Total Expenditures to 28 February 1959 44.06
Balance of Contract : 12,855.94

Expiration Date: 27 November 1959
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